STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 03/ 29/ 05 I N TUOLUMNE COUNTY AT VARI QUS 03/ 30/ 05
CONTRACT NUMBER 10-0J9904 LOCATI ONS CONTRACT CODE 'E '
LOCATI ON 10- TUO- 108-51. 6/ 57. 8 14 CONTRACT | TEMS

10- TUO- 120-0. 0/ 3.5
10- TUO 108-16. 1/ 16. 4
RESURFACE ASPHALT CONCRETE FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGOSALS | SSUED 5 FUND TOTAL HMVL 0 TOTAL NUMBER OF WORKI NG DAYS 40
NUMBER OF BI DDERS 3 ENG NEERS EST 854, 000. 00 AMOUNT UNDER 15, 297. 00 PERCENT UNDER EST 1.79
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 838, 703. 00 2 GEORGE REED INC 209 984-5202 CC PREF CLAI MED
00211337
P O BOX 548 FAX 209 984-0379
SONCRA  CA 95370
2 929, 628. 00 3 TOM MAYO CONSTRUCTI ON | NC 209 943-6248 SB PREF CLAI MED
00388077
4735 EAST FREMONT STREET FAX 209 943-1854 BID IS OVER SBP
STOCKTON CA 95215 PREFERENCE LIM TS
3 975, 520. 00 1 MARTI N BROTHERS CONSTRUCTI ON 916 852-1911 SB PREF CLAI MED
00726454
3174 LUYUNG DRI VE SUI TE 3 FAX 916 852-1611 BID I S OVER SBP

RANCHO CORDOVA CA 95742 PREFERENCE LI M TS



10- 0J9904 Bl D245

10- TUC- 108 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

03/ 29/ 05 03/ 30/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 APCO SHOULDER BACKI NG ( PARTI AL)
P O BOX 790

GOSHEN CA  93227-0790

BOBBI E MACK GRI NDI NG COVPANY COLD PLANE ( PARTI AL)
139 N CAI N STREET
VI SALIA CA 93292

JOHN HERTZI G TRUCKI NG ( PARTI AL)
9267 H GHWAY 26
MOKELUWNE CA 95245

RI LEYS STRI PI NG STRI PI NG

P O BOX 769

UNTON CI TY CA 94587

TAKAKO TRAFFI C CONTRCL TRAFFI C CONTROL ( PARTI AL)
P O BOX 800

MOUNTAI N RANCH CA 95246

THOVAS AND PRATT PREPARE WATER POLLUTI ON CONTROL PLAN ( PARTI AL)
2522 NMAY ROAD
EL SOBRANTE CA 94803



10- 0J9904
10- TUC- 108

03/ 29/ 05

Bl DDER | D

NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 3

03/ 30/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

Bl DDER | D

APCO
P O BOX 790
GOSHEN CA

CENTRAL STRI PI NG SERVI CE | NC

3489 LUYUNG DRI VE
RANCHO CORDOVA CA

KENTS O L SERVI CE
3310 EAST M NER AVENUE
STOCKTON CA

TAKAKO TRAFFI C CONTRCL

P O BOX 800
MOUNTAI N RANCH CA

NAME AND ADDRESS

SHOULDER BACKI NG ( PARTI AL)

TRAFFI C CONTROL, STRI PI NG AND MARKI NG ( PARTI AL)

| TEM 10

TRAFFI C CONTROL ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

CONTI NUED

ANRAK CORPCRATI ON
5820 NMAYHEW ROAD
SACRAMENTO CA 95827

APCO
P O BOX 790
GOSHEN CA  93227-0790

CENTRAL STRI PI NG
3489 LUYUNG DRI VE

RANCHO CORDOVA CA 95742

TAKAKO TRAFFI C CONTRCL
P O BOX 800

MOUNTAI N RANCH CA 95246

ON NEXT PAGE

COLD PLANE

SHOULDER BACKI NG

STRI PI NG

TRAFFI C CONTROL



10- 0J9904
10- TUOC- 108
03/ 29/ 05

SUMMARY OF

LI' ST OF

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 4

DDERS
03/30/ 05

REMAI NI NG B

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 THOVAS AND PRATT
2522 NMAY ROAD
EL SOBRANTE CA 94803

PORTABLE CHANGEABLE MESSAGE SI GNS



10- 0J9904 Bl D245

10- TUO- 108 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
03/ 29/ 05 03/ 30/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 950. 00 950. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 4,200. 00 4,200. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 3, 400. 00 3, 400. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 50, 000. 00 50, 000. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 4, 500. 00 4,500. 00
6 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG MR 47 60. 00 2, 820. 00
7 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 230 91. 00 20, 930. 00
8 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 1, 430 56. 00 80, 080. 00
9 390103 ASPHALT CONCRETE ( TYPE B) TONN 12, 200 51. 50 628, 300. 00
10 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 60 1. 00 60. 00
11 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 47 47.00 2, 209. 00
12 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 24, 000 1.05 25, 200. 00
( SPRAYABLE)
13 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 12, 000 .90 10, 800. 00
14 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 1, 420 3.70 5, 254. 00

TOTAL 838, 703. 00



10- 0J9904 Bl D245
10- TUC- 108 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
03/ 29/ 05 03/ 30/ 05
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
1 1, 200. 00 1200. 00 1, 500. 00 1500. 00
2 7, 000. 00 7000. 00 19, 000. 00 19000. 00
3 8, 500. 00 8500. 00 3, 500. 00 3500. 00
4 70, 000. 00 70000. 00 25, 300. 00 25300. 00
5 7, 800. 00 7800. 00 15, 000. 00 15000. 00
6 50. 00 2350. 00 47. 00 2209. 00
7 70. 00 16100. 00 20. 00 4600. 00
8 44. 00 62920. 00 43. 90 62777. 00
9 57. 00 695400. 00 66. 15 807030. 00
10 400. 00 24000. 00 10. 00 600. 00
11 74. 00 3478. 00 71.00 3337. 00
12 .60 14400. 00 .60 14400. 00
13 .90 10800. 00 .90 10800. 00
14 4.00 5680. 00 3.85 5467. 00
TOT 929, 628. 00 975, 520. 00




